
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:23 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 100 Date: 16-Jun-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 281

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

I had to attend a Confined Space Training class with some employees from the Bay Area Transportation
Authority. Since the trainer did not show up, we did not hold the class and instead went out to the field to
see any operations that did not involve entering a confined space. This took the entire morning.

FIELD WORK:

E-LINE:
See Sami Daouk's diary for more details.

Splice 3:
* Back-weld the Bottom Plate weld

Splice 4:
* Remove pins and bolts for welding of the South Side Panel
* Prepare for welding of the South Side Panel by installing heating blankets on the outside

Splice 5:
* Welding of the South Edge Plate, Face "B"

W-LINE:
See Thanh Le's diary for more details

Splice 1:
* U/T in process and weld repair at South Side Panel and Bottom Plate

Splice 2:
* Weld repair and U/T in process at the North Side Panel
* Back-weld in process at the South Side Panel on the outside

Splice 3:
* Backing bar removal at the North Edge Panel

Splice 4:
* Cover complete. Weld repair and grinding in process

CB4/5W:

Page 1 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 100 Date: 16-Jun-2010 Wednesday

* Torque testing of all stiffeners in this connection

OFFICE WORK:

* Review Specs and Plans
* Review and generate diaries

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-ALB.05604-0120F4 W Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-WEL.05604-0120F4 W Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-SBR-ALS.104CCO-104 Suspender Brackets

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

GEN DAVID MECHEIronworker 2.00 0.00 0.00 2.00

JNM ROBERTO ZELEDONIronworker 0.00 0.00

APP JACOB MECHEIronworker 1.00 0.00 0.00 1.00

Diary: Dispute

CCO 104

I was informed by Sami Daouk that he observed three workers removing the floats used for CCO 104. The
workers, Darryl Webb, Roberto Hernandez-Zeledon, and Jacob Meche, performed this operation for
approximately 2 hours each. David Meche was not to be seen on this exact operation, but he was in
charge of this operation, and thus charged 1 hour for his truck and himself.

**NOTE on HOURS:
There is an hours- conflict due to PMIV not allowing more than 8 hours in a given day to be charged at
straight time for any one worker. In Sami Daouk's diary he put 2 hours for Roberto Hernandez-Zeledon,
which should be charged for this operation, CCO 104. In Thanh Le's diary he has all 8 hours for Darryl
Webb, but 2 hours should be charged for CCO 104.

See EWB #10275

001 0-SBR-ALS.104
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